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Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the erection tower at 145 meters , work
on the saddle , work on the working platform on the South side span , & work on the catwalks .They
started at 7:00 AM.

Obra , Carlos , Mario , & Roger came to the tower at 7:40 AM. . They had to work on the saddles on the
top of the tower . Crews had to stab the 20 - 100 mm. rods , place the washers , install the nuts & the lock
nuts .

Nick flew the rods to the site at 7:50 AM. Obra & Roger had to sort & set the rods in the designated
holes . Carlos & Mario had to place the washers , run the lock nuts , the nuts , & adjust the rods in the
saddles . They started at 8:00 AM.

Stabbing the rods in the saddle was done at 12:00 PM. Obra & Roger joined Carlos & Mario on the
washers & nuts placement . Crews were done at 4:55 PM. They had to wrap up their tools & equipments.
Crews left at 5:00 PM.

20 rods were completed & locked in place . 3 full rods & 2 short rods will be installed tomorrow .

Matt , Lonny , Pablo , Mathew , & Rene had to work on the working platforms erections on the South
side span . Crews had to complete the work on the platform at PP # 12 . They had to install the suspender
cables , place the clamps , adjust the platform to the required elevation & lock it in place . They started at
PP # 12 at 7:15 AM. Crews were done at 8:15 AM

After that , crews had to mobilize their tools , equipments , & the Grove crane to work on the platform
at PP # 16 . Crews had to hook the platform to the crane , fly , hook the chain falls , on the suspender
bracket , hook the chain falls to the platform , hook the inner cables , release the crane , & use the chain
falls to lower & adjust the platform . They started at 8:30 AM. crews were done at 10:00 AM.

Then , crews had to work on the platform at PP # 20 , 24 , 28 , 32 , & 36 . Following the same
procedures as previous platforms . Crews started at 10:20 AM. They were done at 4:50 PM. Crews left at
5:00 PM.

Jeffery had to operate the 20 ton Grove crane . He had to work with the platform erection crews .

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the erection tower platform at 145 meters
. Crews had to remove the grating & hand rail on the East side of the platform in order to erect the
suspender ropes . Install life lines , & block the access to the East area of the platform . They started at
7:15 AM. Crews were done at 2:00 PM.

After that , crews had to remove the over hang & fly it out of the site . They started at 2;05 PM. Crews
were done at 6:50 PM. They had to wrap up their tools & equipments . Crews left at 7:00 PM.

Nicolaus had to operate the Favco crane . He had to work with the platform disassembling crews & he
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had to fly materials to the site for the rod crews

Guillermo , Christian , Jose A. Jr. Hector , Jesus & Cortez had to work on the North side span . Carlos
M. , Luis , Carlos G. , & Jose P. had to work on the South main span . Crews had to work on the catwalk
opening . They had to cut to size the screen mesh & the wire mesh , overlap the existing wire mesh , &
secure them with tie wire . They started at 7:15 AM.

Carlos , Jose P. Carlos G. & Luis were done on the South main span at 11:15 AM. Crews had to
mobilize their tools & equipments to work on the South side span . They started
at 11:30 AM.

All crews were done at 6:45 PM. They had to wrap up their tools & equipments. Crews left at 7:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 4.00 0.00 12.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 4.00 0.00 12.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 4.00 0.00 12.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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